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REPORT SUMMARY 
 

This report reflects our on-going review of Commonwealth systems development projects totaling 
about $410 million in budget.  The Virginia State Police’s STARS project will not be included in this report 
as the Auditor of Public Accounts (APA) has performed a separate interim review of this project, valued over 
$300 million, in November 2009.  A final close-out audit will be performed once the project is completed in 
January 2011. 
 

Our review goal is the detection of problems at the earliest possible point and to alert decision makers 
to this information, thereby reducing potential project failures.  In this report, we highlight the progress of 
selected projects we are actively monitoring; along with any recommendations that pertain to improving their 
practices in project management.  Specifically, this report highlights the following systems development 
projects. 
 

• EAGLES, the web-enabled application to replace the current licensing and enforcement 
system for the Department of Professional and Occupational Regulation. 

 
• Performance Budgeting, Planning and Budget’s project to replace aging and disparate 

budgeting applications with an integrated enterprise budgeting system. 
 
• Integrated Financial Management System, Rehabilitative Service’s project to implement 

a COTS application to support financial operations. 
 
• Cardinal, Transportation’s project to replace their financial system with a more modern 

enterprise wide financial management system that will eventually become a statewide 
application. 

 
• CSI Systems Redesign, Motor Vehicle’s reengineering project designed to replace its 

aging customer service system. 
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INTRODUCTION 
 

Objectives and Scope 
 

The APA audits a number of systems development projects across the Commonwealth, and 
Appendix A has our on-going summary of these projects.  The objectives of our audits are to determine that: 

 
• the project manager complies with the Commonwealth’s Project Management 

Standards, as issued by the Virginia Information Technologies Agency (VITA); or, 
if the agencies is exempt from VITA, that the project manager complies with 
project management best practices, and 

 
• the project remains on time, within budget, and on scope. 
 
 

Methodology 
 
We continuously monitor various resources when identifying potential systems development projects, 

including but not limited to the former Information Technology Investment Board, Legislative meetings, the 
Appropriation Act and Budget Bill, agency management and systems professionals, and VITA’s Project 
Management Division.  Once a potential systems development project is identified, we maintain a record of 
that system as it progresses through its development lifecycle. 

 
The volume of ongoing projects at any one time dictates that we identify and follow only those that 

represent the most risk to the Commonwealth.  In calculating risk, we accumulate and use information 
pertaining to the system under development to calculate a risk score.  Several times a year, we re-evaluate 
both new and current projects to determine if any significant changes in risk level took place. 

 
When a project risk is higher than previously shown, then the project undergoes a detailed review.  

Since our last report dated January 2009, we have begun following several projects from our review regimen, 
since we believe their overall risk has increased since the issuance of the previous progress report.  The 
section Highlights of Selected Systems Development Projects below lists these projects, along with detail on 
significant events taking place throughout the 2009 calendar year.  

 
Our reviews generally include examining documents such as the project charter, project planning 

documents, and risk mitigation strategies.  We regularly attend project meetings to note any issues affecting 
the project and meet with project managers to offer suggestions and recommendations based on our 
experience monitoring system implementations throughout the Commonwealth. 

 
Our goal is to detect problems at the earliest possible point and alert decision makers to this 

information, thereby reducing project failures as well as costs.  During our review process, we also gain an 
understanding of the system and its controls that will allow us to plan future audit work involving that 
particular system.  Earlier releases of this report contain a detailed explanation of our review process, which 
we have not included with this report. 

 
Since the issuance of the 2009 progress report, the following projects have been completed and 

therefore, no longer followed: Community College’s Administrative Information System, Motor Vehicle’s 
Driver’s License Central Issue, Motor Vehicle’s Traffic Records Electronic Data Systems, and the University 
of Virginia’s Student System Project. 
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Results 
 
During the year, we report the results of our project reviews in different ways, depending on the 

circumstances.  Often we include project background and status information within the annual audit report of 
the agency.  However, if there is a legislative request that we review a system, we will prepare a written report 
specifically addressing that request.  Finally, if we identify serious project management concerns, which the 
agency has not resolved in a timely manner, we immediately prepare a report detailing the concerns and any 
recommended corrective action(s). 

 
The purpose of this report is to provide a progress report of selected projects along with presenting 

any recommendations we may have to improve project management practices.  Specifically, this report 
highlights the following systems development projects. 

 
• Electronic Access to Government Licensing and Enforcement System 

 Department of Professional and Occupational Regulation 
• Performance Budgeting 

 Department of Planning and Budget 
• Integrated Financial Management System  

 Department of Rehabilitative Services 
• Cardinal 

 Department of Transportation 
• Customer-centric, Service-Oriented, State-of-the-Art, Secure, and Intelligent  

 Department of Motor Vehicles 
 
A background and history of all the projects currently being followed is in Appendix A.  Therefore, 

we do not repeat the background and history of the projects highlighted below.  Instead, we focus only on our 
observations, recommendations, and audit response strategies relative to these projects. 

 
All agencies with a project included in this report have verified the accuracy of all information 

included in this report.  However, since there were no new findings presented in this report, we did not 
conduct a formal exit conference or receive an agency response.  Previously released reports relating to these 
projects can be found by searching a specific agency name on the Auditor of Public Accounts’ website at 
www.apa.virginia.gov. 
  

http://www.apa.virginia.gov/�
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HIGHLIGHTS OF SELECTED SYSTEMS DEVELOPMENT PROJECTS  
 

Electronic Access to Government Licensing and Enforcement System (EAGLES) 
Department of Professional and Occupational Regulation 

 
The Department of Professional Occupation and Regulation (DPOR) is implementing a licensing and 

enforcement system called EAGLES.  This system will expand public access through online licensing and 
permitting services, while also eliminating the maintenance costs associated with their current system.  
DPOR’s current licensing and enforcement system uses a programming language no longer supported by the 
vendor.  EAGLES is a commercially available product provided by the Canadian-based vendor, VERSA.  
VERSA has implemented licensing software in several states and DPOR staff are working collaboratively 
with VERSA resources to implement this system for Virginia. 
 

The EAGLES' project execution began in October 2007 and was re-base lined in November 2009 due 
to project delays resulting from the issues described below.  The re-baseline extends the project until February 
2014; when project closeout takes place.  The re-baseline increases the overall project costs by approximately 
$5.35 million, bringing the total project costs to just over $8.3 million.  DPOR successfully implemented 
Phase 1 in September 2009; seven months after the original planned go-live date.  DPOR will implement two 
more phases: Phase 2 is set to go-live in July 2011 and Phase 3 in November 2013. 
 

We have noted previous project management issues within DPOR, as well as issues with VERSA, 
that resulted in project delays during Phase 1.  DPOR addressed these issues and in turn, VERSA assigned 
full-time dedicated resources to the project.  The dedicated VERSA resources subsequently developed 
continuity to help DPOR successfully implement Phase 1.  Iron Data has recently purchased VERSA and it is 
currently unknown how this may affect EAGLES.  The APA will continue to monitor this project closely 
throughout its implementation. 

 
 

Performance Budgeting (PB) 
Department of Planning and Budget 

 
Jointly sponsored by the Department of Planning and Budget (Planning and Budget) and the Virginia 

Information Technologies Agency (VITA) Enterprise Applications Division, this project focuses on replacing 
the legacy budgeting systems, PROBUD and FATS, and other ancillary databases, spreadsheets, and 
documents currently supporting the Commonwealth’s strategic planning and budgeting processes.  The 
Commonwealth has contracted with Project Performance Corporation (PPC) to develop the new PB system 
using Beacon Software Innovations’ BIDS software. 
 

Planning and Budget serves as the primary business owner for the project and provides functional 
leadership with input from agency personnel who will use the system.  VITA’s Enterprise Applications 
Division is providing project management services and working with Planning and Budget to ensure the 
resulting enterprise application meets the Commonwealth's needs.  Project oversight comes from an executive 
steering committee comprised of Planning and Budget staff as well executive branch agency representatives. 
 

Funding for this $11.4 million project comes from a working capital advance administered by the 
Chief Applications Officer.  The Governor and Secretary of Finance have secured funding sources to repay 
the working capital advance, which were in the Governor’s 2010 budget proposal.   
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Phase I of the project will address four functional areas - budget development, both operating and 
capital; six-year financial planning; and budget execution.  Planning and Budget anticipates going live with 
this phase on August 15, 2010.  The remaining two functional areas, agency spending plans and strategic 
planning, will be addressed in Phase II, scheduled for implementation on March 15, 2011. 
 

The project team has spent the first six months of the project focused on detailed planning and design 
activities and has just recently begun development activities.  While this has caused some slippage in the 
original project schedule, the project team does not believe the additional time spent in planning and design 
will impact their final go-live date as the design activities have streamlined many of the development tasks.  It 
is difficult to gauge the validity of this assessment, since the project manager has not updated the project 
schedule to reflect these changes.  We will continue to monitor the project’s progress against its revised 
schedule, once available, for slippage that would impact the planned go-live date. 
 

Of greater concern in the near term, PPC notified the Commonwealth in mid-December 2009 that 
Beacon Software Innovations, PPC’s Australian based partner and supplier of the BIDS software, was 
undergoing an administrative restructuring; the Australian equivalent of filing for bankruptcy.  The 
implications of the restructuring are unknown at this time, but will likely involve the selling of Beacon’s 
assets, including the BIDS software. 
 

Planning and Budget is moving forward with the project; as they do not anticipate learning the final 
disposition of restructuring until April 2010 and believe they have sufficient risk mitigation options available 
to them to support the project long-term.  However, in the interim, the executive steering committee has asked 
the project team to provide a formal risk analysis of the potential scenarios resulting from Beacon’s 
administrative restructuring.  We will continue to monitor the project’s progress and the implications resulting 
from this event. 
 
 

Integrated Fiscal Management System (IFM) 
Department of Rehabilitative Services  

 
The Department of Rehabilitative Services (Rehabilitative Services) legacy financial system resides 

on an unsupported platform and uses proprietary software language that is non-transferable to another 
platform.  While the efforts under way to replace the Commonwealth’s Accounting and Reporting System 
may ultimately provide an appropriate solution for Rehabilitative Services, given the critical nature of this 
application to Rehabilitative Services and the proposed timeline for both projects, Rehabilitative Services 
received approval to proceed on its own project. 
 

Rehabilitative Services contracted with Mitchell Humphrey and Co. in 2007 to replace their legacy 
system with Mitchell Humphrey’s FMS II, presently used by the Departments of Behavioral Health and 
Developmental Services, Veterans Services, and Emergency Management.  The other disability service 
agencies within the Health and Human Resources Secretariat to whom Rehabilitative Services provides 
accounting support are participating in Rehabilitative Services’ project. 
 

Mitchell Humphrey’s FMS II provides greater functionality than Rehabilitative Services’ existing 
system.  Rehabilitative Services’ original project scope intended to leverage this additional functionality.  As 
a result, Rehabilitative Services developed a project plan and schedule that went beyond the replacement of 
their financial system.  The original project had three levels or phases of implementation, with the first two 
levels needed to meet the principle objective of moving off the unsupported platform, and the final level to 
address enhancements and FMS II’s additional functionality. 
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Since the project’s inception, Rehabilitative Services has rebaselined the project twice.  The first 
rebaselining extended the project duration by more than one year, transforming the original project into a 
program, and reducing the scope of the initial project under the new program to focus on moving off the 
unsupported platform.  The second rebaselining occurred when the project experienced several significant 
issues impacting the schedule, including the loss of key team members and Mitchell Humphrey not 
performing sufficient testing of custom coding. 
 

In November 2009, after identifying additional issues, Rehabilitative Services decided to place the 
project pilot on hold and sent a letter to Mitchell Humphrey detailing outstanding and minimum items that 
Mitchell Humphrey needed to complete for the pilot test to take place.  In December 2009, Mitchell 
Humphrey responded to the letter, addressing each item of concern. 
 

During this time, Rehabilitative Services also contacted their Independent Verification and Validation 
(IV&V) contractor to do an in-depth project assessment, evaluating Rehabilitative Services as well as 
Mitchell Humphrey.  The IV&V contractor released the formal results of this assessment in February and 
Rehabilitative Services believes the findings support moving forward with the project.  However, the IV&V 
contractor also identified issues requiring improvement by Rehabilitative Services and Mitchell Humphrey 
necessary to successfully conclude the project. 
 

Based on the extent of the restructuring activities underway, Rehabilitative Services will request that 
VITA suspend the project in early April 2010.  To bring the project back on track Rehabilitative Services is 
restructuring the project team, revising the project management plan, completing contract renegotiations, 
revising detail design documents, and developing a new project schedule with revised implementation dates.  
They hope to complete these activities and reinitiate the project by October 2010. 

 
We concur with Rehabilitative Services decision to suspend the project.  Further, we have encouraged 

them to consider the efforts underway with the Cardinal project, discussed below, and what impact it may 
have on their efforts should there be further delays with IFM..  We will continue to monitor Rehabilitative 
Services’ progress to restructure and reinitiate the project.  . 
 
 

Cardinal Project 
Virginia Department of Transportation 

 
Cardinal represents a joint project between the offices of the Secretary of Transportation, Secretary of 

Finance and the Virginia Information Technologies Agency to replace the Commonwealth’s financial system 
(CARS) and the Virginia Department of Transportation’s (Transportation) financial system with a modern 
enterprise wide financial system (base financial system).  Cardinal will implement the base financial system 
in two phases.  The first phase implements Transportation’s financial system that will go-live July 1, 2011, 
and the second phase implements the Commonwealth’s base financial system at the Department of Accounts 
(DOA) set to go-live July 1, 2012.  The Commonwealth’s base financial system will include PeopleSoft’s 
general ledger and accounts payable modules, as well as an accounts receivable module component to address 
funds receipting functionality. 
 

The project team has planned future phases of Cardinal, but has not yet requested and received 
approval or funding.  These future phases include (1) transitioning agencies who use CARS as their primary 
financial system over to the Cardinal system, (2) interfacing agencies who use a system other than CARS as 
their primary financial system to the Cardinal system, and (3) expanding the functionality of the Cardinal 
system (adding additional modules such as full Accounts Receivable, Project Accounting, Time and 
Attendance, etc.).  At the completion of items one and two (listed above), DOA could retire CARS.  As the 
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project team initiates item three, it is possible that the Commonwealth could decommission other agency 
financial systems. 
 

Cardinal planning and development began in April 2008 when Transportation received the 
Information Technology Investment Board’s (ITIB) approval to begin development of their financial 
management system.  Transportation assured the ITIB they would follow the system requirements previously 
established by the Virginia Enterprise Applications Project (VEAP) office during its planning phase for a new 
base enterprise financial management system that was later cancelled due to lack of funding.  Transportation 
had been an active participant in developing the requirements for the enterprise financial system and agreed 
that those requirements were relevant to their business needs.  At that time, Transportation estimated the 
system would cost about $38 million, including software and expert systems implementation services, with 
completion scheduled for June 2012.  
 

On August 27, 2009, the Commonwealth, through a multi-agency evaluation committee, awarded 
Accenture a multi-year contract valued at $38.5 million for the purchase of Oracle’s PeopleSoft licenses, as 
well as implementation services to configure the software and provide project management support.  The 
project’s total budget through July 1, 2012 is now $58.3 million, $20 million more than its original estimate in 
April 2008 before conducting the competitive procurement.  The total budget includes all software, hardware, 
consulting services, and internal staff resources.   
 

The project is currently in the analysis and design phase whereby the project is comparing detailed 
business processes and requirements with the PeopleSoft system and configuration and making decisions how 
to implement the software.  This phase will continue through late-May 2010. 
 
 

Customer-centric, Service-Oriented, State-of-the-Art, Secure, and Intelligent (CSI) 
Virginia Department of Motor Vehicles 

 
The Virginia Department of Motor Vehicles (DMV) has cancelled its $24.8 million contract with 

vendor SAIC who was to redesign their core systems.  In February 2009, DMV awarded a contract to SAIC 
(with 3M as the subcontractor) for detailed design, development and implementation activities.  However, 
after a detailed evaluation of 3M’s framework, DMV determined that the framework, as it exists today, could 
not work as the foundation for the CSI solution unless there were significant modifications to comply with the 
Commonwealth’s architecture standards.  DMV relied on SAIC’s Request for Proposal (RFP) response to 
state that the proposal would comply with Commonwealth standards.  DMV attempted to modify the contract 
with SAIC to no avail.  Therefore, both parties came to a mutual decision to terminate the contract.  Effective 
October 2, 2009, DMV terminated the contract; however, prior to the termination, DMV paid SAIC $1.62 
million for services rendered.  DMV is using products produced by SAIC to continue detailed design 
activities. 
 

Since terminating the contract, DMV has begun restructuring their approach to the project.  The 
current project effort only includes design activities which will produce the conceptual architecture for 
inclusion in a new RFP to outsource the development and implementation activities.  The design activities are 
being completed with internal resources and minimal staff from Gartner who providing assistance in refining 
and validating the design artifacts and conceptual architecture.  DMV will be requesting Planning Approval 
from the Chief Information Officer (CIO) in early 2010 along with an agency procurement request for 
approval to conduct this procurement.  DMV anticipates releasing a RFP in Spring 2010 followed by the 
awarding of a contract prior to year end 2010. 
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Comprehensive List of Systems Development Projects Currently Under Review 
 

Listed alphabetically by agency below are the systems development projects we are currently 
following.  While this list is not inclusive of all current projects across the Commonwealth, this represents 
projects we consider of the highest importance due to risk, budget, and/or impact of the system.  The 
projects below appear to be on schedule, within budget and within scope.  However, any emerging project 
issues are discussed within that project’s grid and summary. 
 

              Agency                                             System Name                              System Budget Page 
    
* Alcoholic Beverage 
Control 

Point-of-Sale System Upgrade $   10,022,890 8 

    
Community Colleges Human Resources Management System (HRMS) 11,056,098 9 
 
* Employment 
Commission 

 
Financial Management System 

 
4,446,266 

 
10 

 
* Employment 
Commission 

 
Unemployment Insurance Modernization Project 

 
58,567,513 

 
11 

 
* Medical Assistance 
Services 

 
Medicaid Management Information System Rebid 

 
15,271,042 

 
12 

* Motor Vehicles 
 

 
Customer-centric, Service-Oriented, State-of-the-
Art, Secure, and Intelligent (CSI) 

 
61,040,906 

 
13 

 
Planning and Budget 

 
Performance Budgeting 

 
11,400,000 

 
14 

 
Professional and 
Occupational Regulation 

 
Electronic Access to the Government Licensing 
and Enforcement System (EAGLES) 

 
8,308,645 

 
15 

 
Radford University 

 
Radford University Database Initiative (RUDI) 

 
16,164,286 

 
16 

 
Rehabilitative Services 

 
Integrated Fiscal Management System (IFM) 

 
1,143,169 

 
17 

 
Retirement System 

 
Virginia Retirement System Modernization  

 
46,000,000 

 
18 

 
* Social Services 

 
Automated Child Care Subsidy System 

 
20,364,802 

 
19 

* State Police 
 

 
Law Enforcement Activity Management System 
(LEAMS) 

 
3,361,400 

 
20 

 
* Supreme Court 

 
Court Case Management System 

 
17,500,000 

 
21 

 
* Supreme Court 
 
Transportation 

 
Court Financial Management System 
 
Cardinal Project 

 
3,500,000 

 
58,337,353 

 
22 

 
23 

 
University of Virginia 
Medical Center 

 
EpicCare 

 
    63,855,614 

 
24 

 
 
Total Budget 

 
$410,339,984 

 

 
* Projects added since January 2009 progress report. 
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Point-of-Sale System Upgrade 
 

The Virginia Department of Alcohol Beverage Control (ABC) is currently upgrading their point-
of-sale (POS) system in all 330+ store locations.  The current system is no longer in compliance with the 
Payment Card Industry (PCI) Data Security Standards.  A system upgrade is necessary to continue 
processing credit card payment purchases, which makes up 42 percent of total sales volume. 

 
The Transactionware and Transnet applications are the main focus of the upgrade.  

Transactionware provides front-end, back-end, and mobile POS functionality for management and 
reporting purposes.  Transnet serves as the communication link between store locations and the ABC 
Central Office.  The majority of expenses will be hardware purchases for the replacement of cash 
registers, printers, scanners, servers, and cables that are currently at the end of their useful life and are no 
longer supportable.  Software purchases will go towards software upgrades for servers and workstations.  

 
The project team has procured hardware materials such as backroom scanners and printers.  ABC 

is still awaiting the delivery of the final version of the SAP software.  Software issues delaying delivery 
include fixing an inventory report that will not run properly and physical inventory count errors when staff use 
scanning guns during inventory.  ABC plans to re-evaluate the current project schedule when SAP delivers 
the final software, and currently estimates the software delays have impacted the scheduled go live date 
by at least 30 days.  The project still remains within the original budget.   

Sponsoring Agency 
Information 

Secretary of Public Safety ...........................  Marla Decker 
  Co-Sponsor ...............................................  Virginia Adams, Director Wholesale/Retail, ABC  
  Co-Sponsor ...............................................  Craig Vanderland, Chief Financial Officer, ABC  
  Project Manager ........................................  Don Tyson, ABC 

Current Phase  
of Development Execution and Control   

Project Timeline 

 Project Planning ..................................................   March 2009 
 Analysis Phase.....................................................   May 2009 
 Vendor System Delivery .....................................   August 2009 
 Transition Phase ..................................................   January 2010 
 Identify and Order New Hardware ......................   November 2009 

 Configure New Hardware ............................   December 2009  
 Hardware/Software Integration ....................   February 2010 

 Store Hardware/Software Rollout .......................   March 2009 
 Final IV&V Review ............................................   June 2010  
 Project Completion Signoff .................................   June 2010  

 

Total Budget $10,022,890 

Funding 100 percent General funds 

Actual Costs  
(As of 12/31/09) $1,555,000 (Software: $625,000 and Hardware: $930,000) 

Outside 
Contractor(s) 

Implementation Service Providers:  Hardware vendor services will be provided by Dalcom 
Consulting Inc. Software vendor services will be provided by SAP. 
IV&V Services Provider:  Delayed due to contractual issues.  Purchase order has been issued 
and the scope of work is currently being finalized. 

Additional 
Information 

Charles Moore, Director of Info Tech Services and formerly the project sponsor retired from 
ABC.  His position as project sponsor has been filled with two co-sponsors (identified above). 

Prior APA Report 
and Issue Date No reports issued to date. 
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Human Resource Management System (HRMS) 
 

The Virginia Community College System (VCCS) is implementing a Human Resource 
Management System (HRMS) supported by Oracle/PeopleSoft.  The new HR system will improve core 
business workflows and major business processes by enhancing the interoperability between VCCS and 
external Commonwealth of Virginia applications (e.g. CIPPS, BES, and PMIS).   

 
Deloitte Consulting LLP is VCCS’ implementation partner for the HRMS project.  The project 

has finalized its planning phase and started the execution phase.  The project team has completed Current 
System (“As Is”) process documentation and is in the final stages of the requirements refinement.  The 
team is currently developing the HRMS Future System Design (“To Be”) process documentation.  The 
Steering Committee has approved the overall Oracle/PeopleSoft Modules design assumptions.  

 
 

Sponsoring 
Agency 
Information 

Secretary of Education ................................ Dr. Gerard Robinson 
 Project Sponsor .......................................... Karen Petersen, Executive Vice Chancellor 
 Project Director .......................................... Dr. Christopher Lee 
 Project Manager ......................................... Valerie Adkins 

Current Phase  
of Development 

Planning and Execution 

Project Timeline 

 

 Begin HRMS Implementation Project .........   May 2009 
 Obtain Project Development Approval ........   August 2009 
 Award Service Contract ...............................   September 2009 
 Plan and Design Complete ...........................   June 2010 
 Build and Unit Test Complete ......................   January 2011 
 System and Integration Test Complete.........   December 2010 
 User Acceptance Testing/Training ...............   February 2011  
 Training Complete .......................................   April 2011  
 Go-Live Complete ........................................   March 2011 
 Post Implementation Support Complete .......   June 2011 
 Project Closeout Complete ...........................   July 2011 

Total Budget $11,056,098 

Funding 100 percent General funds 

Actual Costs  
(As of 12/31/09) $855,796 

Outside 
Contractor(s) 

Implementation Services Provider:  Deloitte Consulting LLP 
IV&V Services Provider:  To Be Determined 

Additional 
Information 

The HRMS website provides non-sensitive project documents for viewing:  
http://info.vccs.edu/HR/main.htm  

Prior APA 
Report and Issue 
Date 

No reports issued to date. 

 
  

http://info.vccs.edu/HR/main.htm�
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Financial Management System 
 

The Virginia Employment Commission (Employment Commission) plans to implement a 
modern, integrated, financial management system to replace their 40 year old, mainframe batch system.  
The Employment Commission will procure an off-the-shelf solution and configure the solution to meet 
the requirements of both the Commonwealth and the Department of Labor.  Implementation will include 
adjusting the Employment Commission’s internal business processes to meet the abilities of the solution. 

 
The Employment Commission relies heavily on the current mainframe system to support both 

administrative and complex unemployment insurance financial activities.  In addition to implementing a 
new financial management system, the Employment Commission is developing the Unemployment 
Insurance Modernization Project (UI Mod), which will completely replace the Employment 
Commission’s UI service delivery applications.  The Financial Management System will interface with 
the UI Mod system, thus increasing the criticality and the time sensitivity of the Financial Management 
System implementation.  Significant resources would be required to interface the existing mainframe 
system with the UI Mod Project in order to meet the minimum requirements of the UI Mod Project.  
Therefore, it is necessary for the Financial Management System to be implemented prior to the UI Mod 
Project. 

 
While the efforts under way to replace the Commonwealth’s accounting system through the 

Department of Transportation’s Cardinal project may ultimately provide an appropriate solution for the 
Employment Commission, given the critical nature of this application and proposed timeline, the 
Employment Commission received VITA’s approval to proceed with a separate solution.  The 
Employment Commission is evaluating vendor proposals and expects to begin the project in early 2010, 
with an estimated completion date of December 2011. 

 

Sponsoring Agency 
Information 

Secretary of Commerce and Trade ................  Jim Cheng 
  Project Sponsor ...........................................  Eddie Sparkman, Controller, VEC 
  Project Sponsor ...........................................  Kim Lee, IT Project Manager, VEC 
 

Current Phase  
of Development Initiation 

Project Timeline 
 

 Project Initiation .....................................................................  October 2009 
 Project Execution ...................................................................  Spring 2010 
 Project Closeout .....................................................................  December 2011 

 

Total Budget $4,446,266 

Funding 67 percent Federal Funds and 33 percent Special Revenue Funds 

Actual Costs  
(As of 12/31/09) $0 

Outside 
Contractor(s) The Employment Commission is currently reviewing vendor proposals. 

Additional 
Information Vendor presentation occurred in January 2010 in response to the RFP 

Prior APA Report 
and Issue Date No reports issued to date. 
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Unemployment Insurance Modernization Project 
 
The Virginia Employment Commission (Employment Commission) is developing an 

unemployment insurance (UI) system called the Unemployment Insurance Modernization Project (UI 
Mod).  UI Mod will support the UI program, which has three major components: payment of UI benefits 
to unemployed workers, collection of UI taxes from employers, and accumulation of wage data for all 
citizens in the Commonwealth.  The current systems supporting the UI program are 20 to 30 years old, 
which imposes risks and limitations to the Employment Commission and their ability to adequately 
administer the UI program. 

 
UI Mod will reengineer the Employment Commission’s business processes in order to provide 

expanded customer services, increased efficiency for Employment Commission staff, allow for a more 
timely responsiveness to legislative changes, ability to meet all Department of Labor reporting 
requirements, improved system stability and reliability, and reduced information technology infrastructure 
costs.  The Commonwealth approved an allocation of $45 million from the UI Trust Fund under 
provisions of the Reed Act to fund UI Mod.  Additional funding is coming through the American 
Recovery and Reinvestment Act of 2009. 

 

Sponsoring Agency 
Information 

Secretary of Commerce and Trade ...............  Jim Cheng 
  Project Sponsor ...........................................  Shelby Robinson, Assistant Commissioner for Field 

 Operations, VEC 
  Project Manager ..........................................  Mark Tomczak, VEC 

Current Phase  
of Development Detailed Planning 

Project Timeline 
 

 Information Technology Investment Board Approval ...........  September 2009 
 Vendor Selection and Contract Negotiation...........................  
 Project Plan Complete ............................................................  
 Project Execution Begins .......................................................  
 UI Tax System Complete .......................................................  
 UI Benefit System Complete .................................................  
 System Integration and Deployment ......................................  
 Project Execution Completed .................................................  
 Project Closeout .....................................................................  

January 2010 
March 2010 
April 2010 
March 2012 
April 2013 
April 2013 
June 2013 
November 2013 

 

Total Budget $58,567,513  

Funding 100 percent Federal funds 

Actual Costs  
(As of 12/31/09) $34,655 

Outside 
Contractor(s) 

Noblis: Department of Labor’s Information Technology Service Center 
Additional vendors undetermined. 

Additional 
Information 

VEC is awaiting VITA’s approval of the vendors’ contract  

Prior APA Report 
and Issue Date No reports issued to date. 
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Medicaid Management Information System (MMIS) Re-bid 
 

The Department of Medical Assistance Services (DMAS) is implementing a takeover of their 
Medicaid Management Information System (MMIS).  The contract with the current vendor, First Health, 
for system support and operational services will terminate June 30, 2010.  The contract with First Health 
was four years in duration with four one-year options.  DMAS exercised the last option year on 
July 1, 2009. 

 
The objective of this takeover project is to implement a new fiscal agent relationship with the 

vendor ACS, including the transfer of the current MMIS System to ACS.  The project also includes 
implementing additional automated Medicaid Enterprise Services, specifically a new web-based Provider 
Enrollment system and Drug Rebate application with a new vendor, SXC. 

 
DMAS began project execution in May 2009, which will continue until project closeout in 

October 2010.  The project lasts 16 months with a total budget of approximately $15.2 million.  Federal 
funding encompasses approximately 66 percent of the project budget, with the remaining 34 percent 
being General funds.  DMAS has fixed-price contracts with both ACS and SXC.   

 
The MMIS takeover portion of the project is experiencing schedule slippage due to turnover at 

key positions within ACS.  DMAS is working on mitigation strategies with ACS to ensure the completion 
of all required tasks prior to them assuming the fiscal agent responsibilities.  The DMAS project team is 
aware of the schedule slippage and is engaging ACS proactively to keep the project on schedule.  We will 
continue to monitor the project closely throughout its implementation. 
 

Sponsoring Agency 
Information 

Secretary of Health and Human Resources...  Dr. William Hazel 
  Project Sponsor ...........................................  Scott Crawford, DMAS 
  Project Director ...........................................  Sylvia Hart, DMAS 
  Project Manager ..........................................  Frank Guinan, DMAS 

Current Phase 
of Development Execution and Control 

Project Timeline 

 Begin Project Execution ........................................................  May 2009 
 Test Plan Execution ...............................................................  
 Takeover Implementation Complete ......................................  
 Project Closeout .....................................................................  

February 2010 
July 2010 
October 2010 

 

Total Budget $15,271,042 

Funding 66 percent Federal and 34 percent General funds  

Actual Costs  
(As of 12/31/09) 

$3,063,301 

Outside 
Contractor(s) 

Primary Contractors: ACS and SXC 
IV&V Contractor:      CACI 

Additional 
Information 

The project has fixed-price contracts.  DMAS only pays the contractors when a major milestone 
meets DMAS’s acceptance criteria. 

Prior APA Report 
and Issue Date No reports issued to date. 
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Customer-centric, Service-Oriented, State-of-the-Art, Secure, and Intelligent (CSI) 
 

The Virginia Department of Motor Vehicle (DMV) has cancelled its $24.8 million contract with 
vendor SAIC who was to redesign their core systems.  In February 2009, DMV awarded a contract to 
SAIC (with 3M as the subcontractor) for detailed design, development and implementation activities.  
However, after a detailed evaluation of 3M’s framework, DMV determined that the framework, as it 
exists today, could not work as the foundation for the CSI solution unless there were significant 
modifications to comply with the Commonwealth’s architecture standards.  DMV relied on SAIC’s 
Request for Proposal (RFP) response to state that the proposal would comply with Commonwealth 
standards.  DMV attempted to modify the contract with SAIC to no avail.  Therefore, both parties came to 
a mutual decision to terminate the contract.  Effective October 2, 2009, DMV terminated the contract; 
however, prior to the termination, DMV paid SAIC $1.62 million for services rendered.  DMV is using 
products produced by SAIC to continue detailed design activities. 
 

Since terminating the contract, DMV has begun restructuring their approach to the project.  The 
current project effort only includes design activities which will produce the conceptual architecture for 
inclusion in a new RFP to outsource the development and implementation activities.  DMV will be 
requesting Planning Approval from the Chief Information Officer (CIO) in early 2010 along with an 
agency procurement request for approval to conduct this procurement.  DMV anticipates releasing a RFP 
in Spring 2010 followed by the awarding of a contract prior to year end 2010. 

Sponsoring Agency 
Information 

Secretary of Transportation ..........................  Sean Connaughton 
  Project Sponsor ...........................................  Karen Chappell, Deputy Commissioner, DMV 
  Project Manager ..........................................  Tully Welbom, Project Manager, DMV 

Current Phase  
of Development Initiation 

Project Timeline 

 Initial Business Process Analysis Completion .......................  December 2005 
 Phase 1 Completed .................................................................  
 Phase 2 Completed .................................................................  
 Phase 3 Milestones:................................................................  

o Complete Conceptual Design Activities ..............  
o Complete Validation Activities (Garner) .............  
o Begin Procurement Process (Release RFP) .........  
o Complete Procurement/Contracting Process ........  

 Phase 4 Development and Implementation Activities ...........  

February 2007 
February 2009 
 
December 2009 
January 2010 
March 2010 
December 2010 
January 2011 

 

Total Budget $1,670,700 for Initial Business Process and Impact Analysis only (Pre-CSI). 
$61,040,906 is the current estimate for implementation of the system. 

Funding 100 percent Non General funds 

Actual Costs  
(As of 12/31/09) $5,925,574 

Outside 
Contractor(s) 

CGI-AMS: Business Process Analysis, Business Impact Analysis, and Risk Assessment  
CACI: Phase 1 and Phase 2 
NG (Iconix): Phase 2 – Mentoring and Business Process Modeling  
CGI (CapTech): Phase 2 - Data Quality Strategic Planning 
Gartner: Phase 3 – Conceptual Design Validation 

Additional 
Information Additional outside contracts may be signed as the project progresses. 

Prior APA Report 
and Issue Date No report issued to date. 

 



Appendix A 

14 
 

Performance Budgeting (PB) 
 

Jointly sponsored by the Department of Planning and Budget (Planning and Budget) and the 
Virginia Information Technologies Agency (VITA) Enterprise Applications Division, this project focuses 
on replacing the legacy budgeting systems, PROBUD and FATS, and other ancillary databases, 
spreadsheets, and documents currently supporting the Commonwealth’s strategic planning and budgeting 
processes.  The Commonwealth has contracted with Project Performance Corporation (PPC) to develop 
the new PB system using Beacon Software Innovations’ BIDS software. 
 

Planning and Budget serves as the primary business owner and provides functional leadership 
with input from agency personnel who will use the system.  VITA is providing project management 
services and working with Planning and Budget to ensure the enterprise application meets the 
Commonwealth's needs.  Project oversight comes from an executive steering committee comprised of 
Planning and Budget staff as well executive branch agency representatives. 
 

PPC notified the Commonwealth in mid-December 2009 that Beacon Software Innovations, 
PPC’s Australian based partner and supplier of the BIDS software, was undergoing an administrative 
restructuring; the Australian equivalent of filing for bankruptcy.  The implications of the restructuring are 
unknown at this time, but will likely involve the selling of Beacon’s assets, including the BIDS software.  
At this time, Planning and Budget is moving forward with the project; as they do not anticipate learning 
the final disposition of restructuring until April 2010 and believe they have sufficient risk mitigation 
options available to them to support the project long-term.  In the interim, the executive steering 
committee has asked the project team to provide a formal risk analysis. 

Sponsoring Agency 
Information 

Secretary of Finance: Richard D. Brown 
Project Sponsor: Dan Timberlake, Director, DPB 
Functional Manager: Mitch Rosenfeld, DPB 
Project Manager: Jo Jo Martin, VITA’s Enterprise Application Division 

Current Phase  
of Development Execution and Control 

Project Timeline 

 Planning .................................................................................  September 2009 
 Phase I, Design ......................................................................  
 Phase I, Development ............................................................  
 Phase I, Go-Live ....................................................................  
 Phase II, Begins .....................................................................  
 Phase II, Go-Live ...................................................................  
 Project Closeout .....................................................................  

November 2009 
May 2010 
August 2010 
September 2010 
April 2011 
August 2011 

 

Total Budget $11.4 million 

Funding Chief Applications Officer’s Working Capital Advance (Line of Credit) 

Actual Costs  
(As of 12/31/09) $3,430,115 

Outside 
Contractor(s) 

Primary Contractor: Project Performance Corporation 
Sub-Contractor: Beacon Software Innovations (software vendor); CapTech Ventures 
IV&V Contractor:   The North Highland Company 

Additional 
Information Working capital advance repayment sources included in the Governor’s 2010 budget proposal. 

Prior APA Report 
and Issue Date No reports issued to date. 
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Electronic Access to Government Licensing and Enforcement System (EAGLES) 
 

The Department of Professional Occupation and Regulation (DPOR) is implementing a licensing 
and enforcement system called EAGLES that will expand public access through online licensing and 
permitting services that will eliminate the maintenance costs associated with their current system.  The 
vendor no longer supports DPOR’s current licensing and enforcement system.  EAGLES is a 
commercially available product provided by the Canadian-based vendor, VERSA. 

  
EAGLES' project execution began in October 2007 and was rebaselined in November 2009.  The 

re-baseline extends the project until February 2014 when project closeout takes place.  The re-baseline 
increases the overall project costs by approximately $5.35 million; bringing the total project cost to just 
over $8.3 million.  DPOR successfully implemented Phase 1 in September 2009; although this was seven 
months after the original planned go-live date.  DPOR will implement two more phases, Phase 2 and 
Phase 3, set to go-live in July 2011 and November 2013, respectively. 
 

Sponsoring Agency 
Information 

Secretary of Commerce and Trade ...............  Jim Cheng 
  Project Sponsor ...........................................  Steve Arthur, DPOR 
  Project Director ...........................................  Jay DeBoer, DPOR 
  Project Managers ........................................  Jeanne Branch and Brenda Thomas, DPOR 
 

Current Phase 
of Development Execution and Control 

Project Timeline 

 
 Phase 1 Release ......................................................................  September 2009 
 Phase 2 Release ......................................................................  
 Phase 3 Release ......................................................................  
 Project Closeout .....................................................................  

July 2011 
November 2013 
February 2014 
 

 

Total Budget $8,308,645 

Funding 100 percent Non-General funds 

Actual Costs  
(As of 12/31/09) $2,848,313 

Outside 
Contractor(s) 

Primary Contractor: VERSA 
IV&V Contractor: North Highland 

Additional 
Information 

The project was rebaselined in November 2009.  The re-baseline extends phases 2 and 3 until 
2013, with project closeout occurring in 2014.  The overall costs will increase by approximately 
$5.35 million. 

Prior APA Report 
and Issue Date http://www.apa.virginia.gov/reports/DPOR_08-09.pdf 
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Radford University Database Initiative (RUDI) 
 

Radford University (Radford) is replacing their legacy systems with the Banner solution provided 
by SunGard Higher Education.  The new Banner installation will provide better service to students, 
faculty, staff, parents, the community, alumni, business, and ultimately to all taxpayers.  The new system 
will also deliver increased operational efficiencies to the institution.  
 

Radford has already completed implementing most modules, but continues to work on 
workflows, document management, an operational data store for reporting, and an enterprise data 
warehouse.  The integrated design of this solution will support a modern workflow strategy and enable 
seamless electronic communication to constituents, via an Internet portal. 
 

Sponsoring 
Agency 
Information 

Secretary of Education:  Dr. Gerard Robinson 
Radford University: 
   Project Sponsor:   Danny Kemp, Vice President of IT and CIO  
   Project Manager:   Randa McDonald, Radford Project Manager 

Current Phase  
of Development 

Execution and Control  

Project Timeline 

 Project Charter approved .......................................................  April 2007 
 Financial Aid Phase 1 Complete ............................................  
 Finance and Advancement Phases I Complete ......................  
 Luminis Portal Complete .......................................................  
 Operational Data Store Complete ..........................................  
 Admissions and Xtender Document Mgt Complete ..............  
 Finance Phase II Complete ....................................................  
 Student Registration Complete ..............................................  
 Student and HR Complete......................................................  
 Advancement Phase II ...........................................................  
 Workflow to be Complete ......................................................  
 Project Execution to be Complete ..........................................  
 Project Closeout .....................................................................  

February 2008 
July 2008 
February 2009 
July 2009 
August 2009 
September 2009 
November 2009 
January 2010 
March 2010 
April 2010 
July 2010 
December 2010 

 

Total Budget $16,164,286 

Funding 100 percent General funds 

Actual Costs  
(As of 12/31/09) 

$9,867,789 

Outside 
Contractor(s) 

Primary Contractor: SunGard Higher Education 
IV&V Service Provider: Virginia Commonwealth University - James Thomas  

Additional 
Information 

RUDI is broken into two phases: Phase I – Financial Aid modules and Phase II – Finance, 
Advancement, Student, Human Resources and the Luminis Portal 

Prior APA 
Report and Issue 
Date 

No report issued to date. 
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Integrated Fiscal Management System (IFM) 
 

The Department of Rehabilitative Services’ (DRS) legacy financial management system resides 
on an unsupported platform and uses proprietary software language that is non-transferable to another 
platform.  DRS has contracted with Mitchell Humphrey and Co. to replace their legacy system with a 
system presently used by Department of Behavioral Health and Developmental Services and several other 
state agencies. 
 

DRS has rebaselined the schedule twice.  Subsequent to the second re-baseline in July 2009, the 
project experienced several issues impacting the schedule, including the loss of key team members and 
the vendor insufficiently testing changes to coding before delivery.  Therefore, in November 2009, DRS 
placed the project pilot on hold and contacted Mitchell Humphrey asking for remediation of the issues 
that led to stopping the pilot.  In February 2009, the IV&V contractor released its formal results of a 
review and the results support moving forward with the project.  However, the report identifies the need 
for improvement by DRS and Mitchell Humphrey to reach a successful conclusion to the project.   
 

Based on the extent of the restructuring activities underway, DRS will request that VITA suspend 
the project in early April 2010.  To bring the project back on track DRS is restructuring the project team, 
revising the project management plan, completing contract renegotiations, revising detail design 
documents, and developing a new project schedule with revised implementation dates.  They hope to 
complete these activities and reinitiate the project by October 2010.  We concur with DRS’ decision to 
suspend the project.  Further, we have encouraged them to consider the efforts underway with the 
Cardinal project, discussed below, and what impact it may have on IFM. 

Sponsoring Agency 
Information 

Secretary of Health and Human Resources:  Dr. William Hazel 
Project Sponsor: James Rothrock, Commissioner, DRS 
Interim Business Owner: Ernie Steidle, Deputy Commissioner, DRS 
Project Manager: Regina Rice, Information Technology Project Manager, DRS 

Current Phase  
of Development Execution and Control 

Project Timeline 
 

 Project Initiation.....................................................................  March 2007 
 Project Re-Baseline ................................................................  
 Project Re-Baseline ................................................................  
 Pilot (Placed on Hold) ............................................................  
 Independent Assessment ........................................................  
 Anticipated Assessment .........................................................  
 Level 1 and Level 2 implementation; Project Closeout 

March 2008 
July 2009 
November 2009 
January 2010 
March 2010 
TBD 

 

Total Budget The current budget is $1,143,169 based on second re-baseline. 

Funding 100 percent Federal funds 

Actual Costs  
(As of 12/31/09) 

$467,280 

Outside 
Contractor(s) 

Primary Contractor:  Mitchell Humphrey and Co. 
IV&V Contractor:   The North Highland Company 

Additional 
Information Contract re-negotiations will occur which may negatively/positively impact the project budget. 

Prior APA Report 
and Issue Date No reports issued to date. 
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Modernization Program 
 

In fiscal year 2006, the Virginia Retirement System (VRS) initiated a six year effort to update 
technology systems, business processes, and customer services.  This effort includes a complete review, 
revision, and replacement of policies and processes, both automated and manual, as well as requests for 
changes to the Code of Virginia, where appropriate.   
 

In the fall of 2008, VRS signed a contract with Sagitec Solutions, LLC to provide application and 
implementation services, signaling the initiation of the most significant project under the Modernization 
program.  Over the course of this project, VRS will replace their existing software systems with a web-
based platform to support VRS’s “no wrong door” customer service vision and change the way employers 
and members interact with VRS. 
 

VRS has divided this project into four phases.  VRS will complete Phases 1 and 2 during calendar 
year 2009 and focus on detailed planning, business process re-engineering, and developing key project 
management documents, and plans to support the project.  Phase 3, starting in August 2009, will 
primarily focus on replacing those aspects of their existing software that support employer interactions 
with VRS.  Phase 4 will address member related business processes as well as any outstanding employer 
business processes.  VRS anticipates closing out the project in 2014. 

Sponsoring Agency 
Information 

Virginia Retirement System: 
   Project Sponsors: L. Farley Beaton, Jr., Chief Technology Officer, VRS ,  
 Donna Blatecky, Deputy Director of Customer Relations, VRS  
   Program Manager: Denise Rasmussen, Program Manager, VRS 

Current Phase  
of Development Execution and Control 

Project Timeline 

 Phase 1 – Project Planning .....................................................  January 2009 
 Phase 2 – Reengineering ........................................................  
 Phase 3 – Employer Related Business Processes 

o Design ..................................................................  
o Development ........................................................  
o System Testing .....................................................  
o User Testing and Training ....................................  
o Go-Live ................................................................  

 Phase 4 – Member Related Business Processes 
o Anticipated Start ..................................................  
o Anticipated Go-Live ............................................  

March 2009 
 
August 2009 
October 2009 
February 2010 
May 2011 
November 2011 
 
March 2011 
March 2013 

 

Total Budget Total program budget is $46 million, while the project budget is $36.2 million 

Funding Agency funds 

Actual Costs  
(As of 12/31/09) 

Program:  $822,270 
Project:  $6,927,267 

Outside 
Contractor(s) 

Primary Contractor: Sagitec Solutions, LLC 
IV&V Contractor:   CACI, Inc 

Additional 
Information Total program budget does not include salary costs of VRS staff assigned to project. 

Prior APA Report 
and Issue Date No reports issued to date. 
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Automated Child Care Subsidy System 
 
The Department of Social Services (Social Services) will be implementing a solution to automate 

the Child Care subsidy program for use by state and local workers.  The current Child Care systems are 
outdated and do not include the functionality required to meet the Federal mandate for error tracking and 
reporting of improper payments.  The Automated Child Care Subsidy system will be an integrated 
solution which reduces duplicate entries and better serves the current child care business model. 

 

Sponsoring Agency 
Information 

Secretary of Health and Human Resources ...  Dr. William Hazel 
  Project Sponsor ............................................  Dottie Wells, Director Early Childhood Dev, DSS 
  Project Director ...........................................  Larry Raab, Division of IT Project Manager, DSS 

Current Phase  
of Development Initiation 

Project Timeline 
 

 Project Initiation ..................................................................... May 2009 
 Development Approval and Contract Award ......................... 
 System Design ........................................................................ 
 Execution and Control ............................................................ 
 System Integration Testing ..................................................... 
 User Acceptance Testing ........................................................ 
 Pilot and Training ................................................................... 
 Software Deployment ............................................................. 
 Project Closeout ...................................................................... 

January 2010 
March 2010 
June 2010 
January 2011 
March 2011 
April 2011 
May 2011 
October 2011 

  
 

Total Budget $20,364,802  

Funding 100 percent Federal funds 

Actual Costs  
(As of 12/31/09) $192,474 

Outside 
Contractor(s) Deloitte: Solution and Implementation services 

Additional 
Information None 

Prior APA Report 
and Issue Date No reports issued to date. 
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Law Enforcement Activity Management System (LEAMS) 
 

The Virginia State Police (VSP) initiated LEAMS to provide a comprehensive system to support 
the documentation of criminal investigations and related law enforcement activities currently performed 
using paper-based workflows and legacy technologies.  With LEAMS, VSP intends to upgrade process 
controls, enhance managerial/supervisory oversight, improve data quality and access, improve processing 
timeliness, and facilitate intra/inter-agency cooperation needed to maintain law enforcement records. 
 

VSP divided the project into multiple phases and sub-phases.  The current project focuses on 
Phase 1 and its sub-phases.  VSP anticipates initiating additional LEAMS related projects once this phase 
is complete.  In March 2009, VSP refined the scope of the sub-phases and rebaselined the project.  
Through their rebaselining efforts, VSP expanded their project plans to address all sub-phases within 
Phase 1 as opposed to just the first five; refined their budgetary estimates; and enhanced the project 
schedule to address all sub-phases, extending the project schedule by almost one year. 
 

In the Fall of 2009, the project team recognized that the development process was adding 
unnecessary complexities to the system, so the team began working with the vendor to change their 
approach.  VSP does not believe this change will impact the project scope or budget; however, it will 
impact the project schedule.  They anticipate finalizing their assessment of the schedule impact by the end 
of February 2010 and will update the schedule accordingly. 

Sponsoring Agency 
Information 

Secretary of Public Safety:  John W. Marshall 
   Project Sponsor: Lt. Col. Robert G. Kemmler, VSP Director, Admin and Support Services 
   Program Manager: Captain Anita B. Sebillo, VSP Director, Information Technology 
   Project Manager: Kathy Venable, VSP Systems Analyst, Information Technology 

Current Phase  
of Development Execution and Control 

Project Timeline 
 

 Project Initiation.....................................................................  January 2007 
 Contract Award ......................................................................  
 Project Planning Complete/Development Initiated ................  
 Project Re-base lined .............................................................  
 Initial Implementation (Sub-Phases 1.1-1.5)..........................  
 Second Implementation (Sub-Phase 1.6) ...............................  
 Third Implementation (Sub-Phases 1.7-1.8) ..........................  
 Fourth Implementation (Sub-Phases 1.9-1.10) ......................  
 Project Closeout .....................................................................  

March 2008 
June 2008 
March 2009 
November 2009 
January 2010 
July 2010 
November 2010 
February 2011 

  
 

Total Budget $3,361,400 is the revised budget.  The original budget was set at $3,253,000 

Funding 19 percent General funds and 81 percent Federal funds 

Actual Costs  
(As of 12/31/09) $1,764,300 

Outside 
Contractor(s) 

Primary Contractor: Eden Systems Corporation 
IV&V Contractor:   North Highland Group 

Additional 
Information General funds cover the cost of internal staff supporting the project. 

Prior APA Report 
and Issue Date No reports issued to date. 
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Court Case Management Systems (CMS) 
 

The Office of the Executive Secretary of the Supreme Court of Virginia (OES) has multiple 
projects to replace the case management systems for all levels of Virginia’s courts.  Currently, OES 
provides case management systems to 320 of Virginia’s 323 courts including The Supreme Court of 
Virginia, The Court of Appeals of Virginia (CAV), 117 circuit courts, 77 general district courts, 75 
juvenile and domestic relations district courts, and 49 combined district courts.  Due to differing 
workflow and legislative requirements, each level of court has a case management system unique to that 
level of court. 

 
OES has operated the current case management systems for over 20 years, and has expanded and 

changed the systems over time, to include new functionality, address legislative changes, and user change 
requests.  The re-engineering efforts on these systems designs will take advantage of new technologies, 
provide greater flexibility in the development process, and increase service to the users. 
 

Sponsoring Agency 
Information  

Executive Secretary, Office of the Exec Secretary, Supreme Court of VA: Karl Hade 
  Project Sponsor ...........................................  Bob Smith 
  Project Managers.........................................  Jerry Berman, Mike Riggs,  

 Dave Savage, Brent Sizemore  

Current Phase of 
Development  

Appellate Court CMS for Supreme Court and Court of Appeals is currently in the design phase.  
Circuit Courts CMS is in the deployment phase.  Juvenile and Domestic Relations District Courts 
is in the development phase.  General District Courts CMS has not yet started. 

Project Timeline  

 
  ACM for SCV Milestones: 

 Workflow Analysis Complete ................................................  June 2009 
 Development Complete ..........................................................  
 User Acceptance Testing (UAT) ............................................  
 Deploy ....................................................................................  

CC CMS Milestones: 
 Initial Requirements Gathering Complete ..............................  
 Development and UAT Complete ..........................................  
 Deploy to Pilot Court .............................................................  
 Statewide Deployment Complete ...........................................  

JDR CMS Milestones: 
 Release 1 (Scheduling, Civil, Delinquency) to UAT .............  

August 2010 
September 2010 
January 2011 
 
July 2008 
December 2009 
January 2010 
January 2011 
 
November 2009 

 Release 2 (Adult, Hearing Date, Name Search) to UAT  .......  January 2010 
 Release 3 (Interfaces and remaining modules) to UAT..........  
 Deploy to Pilot Court .............................................................  
 Statewide Deployment Complete ...........................................  

 

April 2010 
November 2010 
March 2011 
 

 

Total Budget  $17,500,000 

Funding  Ten percent General funds and 90 percent Court Technology fund 

Actual Costs (As of 
12/31/09)  

$7,171,291 

Outside 
Contractor(s)  

Data Concepts, Imaging Technologies, Traore Corporation – Staff augmentation 

Additional 
Information  

Appellate Court, Court of Appeals and general district courts timeline to be determined. 

Prior APA Report 
and Issue Date  No reports issued to date. 
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Court Financial Management System 
 

The Office of the Executive Secretary of the Supreme Court of Virginia (OES) has a project to 
replace the financial management system used in 320 of Virginia’s courts. 
 

The current financial management system (FMS) has operated for over 20 years.  Over time, OES 
has expanded FMS to include new functionality, legislative changes, and user change requests.  The re-
engineering efforts on this system will take advantage of newer technologies, provide greater flexibility in 
the development process, and increase service to the users. 
 

Sponsoring Agency 
Information  

 
Executive Secretary, Office of the Exec Secretary, Supreme Court of VA: Karl Hade 
  Project Sponsor ...........................................  Bob Smith 
  Project Manager ..........................................  Dave Winecoff  

Current Phase of 
Development  

Individual Account for Circuit is in development phase.  FMS is currently in the requirements 
gathering phase 

Project Timeline  

 
   Phase I Milestones: 

 Initial Requirements Gather Complete ...................................  June 2009 
 Individual Account Module for Circuit CMS Development ..  
 Deploy Individual Account for Circuit CMS to Pilot Court...  

Phase II Milestones: 
 Individual Account Module Complete ...................................  
 Receipt Module and Journal Voucher Module Complete ......  
 Disbursement Module Complete ............................................  
 Development Complete ..........................................................  

Phase III Milestones: 
 User Acceptance Testing Complete .......................................  

January 2010 
March 2010 
 
August 2010 
October 2010 
December 2010 
January 2011 
 
April 2011 

 Deploy to Production  ............................................................  July 2011 
 

Total Budget  $3,500,000 

Funding  Ten percent General funds and 90 percent Court Technology fund 

Actual Costs (As of 
12/31/09)  $198,711 

Outside 
Contractor(s)  

Data Concepts – Staff augmentation 

Additional 
Information  

None 

Prior APA Report 
and Issue Date  No reports issued to date. 
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Cardinal Project 
 

Cardinal represents a joint project between the offices of the Secretary of Transportation, 
Secretary of Finance, and the Virginia Information Technologies Agency to replace the Commonwealth’s 
financial system (CARS) and the Virginia Department of Transportation’s (VDOT) financial system with 
a modern enterprise wide financial system (base financial system).  Cardinal will implement the base 
financial system in two phases.  Phase 1 implements VDOT’s financial system on July 1, 2011, and Phase 
2 implements the Commonwealth’s base financial system at the Department of Accounts (DOA) by 
July 1, 2012.  A future phase of the project includes converting all other executive branch state agencies 
to the Cardinal financial system, at which time DOA has the opportunity to retire CARS and potentially 
other redundant financial systems. 
 

In August 2009, the Commonwealth awarded Accenture a multi-year contract at $38.5 million for 
the purchase of Oracle’s PeopleSoft licenses as well as implementation services to configure the software 
and provide project management support.  The project’s total estimated budget through July 1, 2012 is 
$58.3 million and includes all software, hardware, consulting services, and internal staff resources.  The 
project is in the analysis and design phase where the project team is comparing the detailed business 
process and requirements to the PeopleSoft system and configuration. 

Sponsoring Agency 
Information 

Project Sponsor ...........................................  Greg Whirley, VDOT Chief Deputy Commissioner 
 Program Manager ......................................  Peggy Feldmann, Chief Applications Officer 
 Project Manager .........................................  Ned O’Neill, VDOT 

Current Phase  
of Development Analyze and Design 

Project Timeline 

Phase 1: ..........................................................................   Through June 30, 2011 
 Analysis  and Design ...........................................   May 2010 
 Execution and Construction ................................   October 2010 
 System and User Test ..........................................   April 2011 
 Cutover and Go-Live ...........................................   July 2011 

Phase 2: ..........................................................................   July 2011 – June 2012 
 Analysis and Design ............................................   November 2011 
 Execution and Construction ................................   February 2012 
 Testing and Training ...........................................   May 2012 
 Cutover and Go-Live ...........................................   July 2012 

Project Closeout: ............................................................   March 2013 
 

Total Budget $58,337,353 

Funding 
All but $5.6 million from special revenue funds.  The $5.6 million represents the 
Commonwealth’s funding for Phase 2 and comes from the Chief Application Officer’s Working 
Capital Advance. 

Actual Costs  
(As of 12/31/09) 

$9,517,005 of which $4.6 million represents software 

Outside 
Contractor(s) 

Implementation Service Providers:  Accenture 
IV&V Services Provider:  CACI 

Prior APA Report 
and Issue Date No reports issued to date. 
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EpicCare  
 

The University of Virginia Health System (the Medical Center) is implementing EpicCare 
(formerly Integrated Healthcare Information Management System) solution with support from clinical 
system vendors.  The project solution will connect the Medical Center with its affiliates and ambulatory 
clinics in an integrated and transferable electronic medical records processing system.  Electronic medical 
records repository will provide doctors with timely online access to radiology images, patient allergies, 
prescriptions, and digital documentation of the care process.   
 

During the 2008 calendar year, Medical Center experienced several problems with the project 
vendor, GE.  Throughout the project’s development, GE failed to deliver critical software components as 
contractually obligated.  Specifically, UVA did not receive clinical documentation, hospital pharmacy, 
and inpatient functionality from GE.  Due to the failure of vendor services, UVA terminated the contract 
in the first quarter of 2009.  Epic Systems Corporation was selected as the replacement vendor through a 
competitive procurement process. 
 

The newly revised project began in March 2009.  Clinicians began designing, building and 
validating the new Electronic Medical Record that will deliver patient care.  Clinicians have also begun 
reviewing EpicCare’s Model System and are updating database content as of the close of 2009.  The 
EpicCare Electronic Medical Record project is on schedule and within budget. 

Sponsoring Agency 
Information 

University of Virginia Medical Center 
   Project Sponsor:    Marshall Ruffin, MD, MPH, MBA, CPE, FACPE  
                                 Chief Technology Health Info Officer 
   Project Manager:   Robert Reynolds, MD, DrPH 

Current Phase  
of Development Execution and Control 

Project Timeline 

 Contract Signed and BOV Approved .....................................  May 1999 
 Interim Clinical Results Archive Systems Implemented ........  
 Re-sequencing of IDX Phases and Amendment Agreement ..  
 Multi-Year Data Conversion and Result Repository ..............  
 Pilot Ambulatory Clinic Conversions .....................................  
 PICIS (Critical Care) First Unit Implementation ....................  
 Clinical Staff Retreat/EpicCare Project Kickoff .....................  
 Implementation of Replacement Ambulatory EMR ...............  
 Implementation of Replacement Inpatient and ED EMR .......  

August 2001 
July 2002 
November 2004 
July 2005 
March 2007 
March 2009 
September 2010 
March 2011 

  
 

Total Budget $63,855,614 

Funding 100 percent internal funded through the Medical Center revenues. 

Actual Costs  
(As of 12/31/09) $16,897,284 

Outside 
Contractor(s) 

Primary Contractor: Epic Systems Corporation  
IV&V Contractor: UVA Internal Audit, NorthShore University and Gartner 

Additional 
Information Marshall Ruffin, MD, MPH, MBA, CPE, FACEP is the new project sponsor. 

Prior APA Report 
and Issue Date 

No reports issued to date. 
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 March 19, 2010 
 
 
The Honorable Robert F. McDonnell 
Governor of Virginia 
 
The Honorable M. Kirkland Cox 
Chairman, Joint Legislative Audit 
   And Review Commission 
 
 

We are currently conducting audits of the systems development process for several major 
information technology projects and submit our report entitled, “Progress Report on Selected System 
Development Projects in the Commonwealth” for your review. 
 

We found that for the major information technology projects included in this progress report, the 
project managers comply with the Commonwealth’s Project Management Standard, as issued by the 
Virginia Information Technologies Agency or with project management best practices where exempt 
from the Commonwealth standard.  In Appendix A, we have provided a summary of each of the projects 
we are currently following.  Further, we include additional information on the projects at the Departments 
of Professional and Occupational Regulation, Rehabilitative Services, Planning and Budget, Motor 
Vehicles, and Transportation to highlight unique aspects of their status.  
 

This progress report does not include new audit recommendations for any of the projects we are 
currently following, but instead describes project history, activities, and status.  We verified the accuracy 
of this information with all of the agencies; however, since there were no audit recommendations, we did 
not conduct an exit conference or receive an agency response. 

  

 
 AUDITOR OF PUBLIC ACCOUNTS 
KKH/clj 
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